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Crawford Station Manufactured Gas Plant 
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Chicago, Illinois 
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Report Date:  February 11, 2014 
 
Prepared By:  Natural Resource Technology, Inc. (NRT) 
   Vincent M. Guiliani, E.I.T. 
   Timothy B. Norris, P.G. 
   John M. Nardozzi, P.E. 
 
Submitted To:  Integrys Business Support, LLC (IBS)  
   Naren M. Prasad, P.E. 
 
Activity Period:  February 2, 2014 through February 8, 2014 
 
The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former 
Crawford Station manufactured gas plant (MGP) Time Critical Removal Action (AOC V-W-11-C-981): 
 

Tasks Environmental Activities 

General Description of 
Work Performed 

 

 

 

 

 

The following activities were conducted during the course of the week. 

 Excavation activities at Area 5S continued. No excavation activities took 
place on February 5 due to overnight snowfall. 

 Backfilling of the NW corner of Area 5S and Area 6E did not occur 
throughout the entire week due to ground cover from recent snowfall 
events. 

 Excavated materials were transported to Waste Management’s Laraway 
Road RDF landfill in Elmwood, Illinois. A total of 6,094.02 tons (325 loads) 
of excavated material were removed over the course of this week. A total 
of 512,998.05 tons (26,724 loads) of excavated material has been 
removed and disposed of during the Parcel L Time Critical Removal 
Action. 

 Continuous on-site perimeter air monitoring as defined in the RAWP was 
provided by NRT. In addition to the continuous perimeter air monitoring, a 
series of 24-hour air samples were collected for laboratory analysis. 

 Water from Area 4E was not on February 5 from Area 4E due overnight 
snowfall. 

 Utilized GPS unit to locate pertinent features and sampling locations. 
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Tasks Environmental Activities 

Sampling Activities 
Performed 

The following sampling activities were conducted during the course of the 
week: 

 A total of 11 SUMMA canister air samples (140203001-140203005 and 
140205001-140205006), and six PUF air samples (140203006-
140203011) were collected and submitted to Test America Laboratories 
for BTEX/Naphthalene and select PAH analyses, respectively. 

NRT Field Personnel Vincent M. Guiliani, E.I.T. 
Rodney E. Lee 
Mitchell Cline 
Evan T. Owens, E.I.T 
Eric Kazonovitz 
Tim B. Norris, P.G. 

Equipment Deployed PUF sampling systems 
SUMMA canisters with 24-hour flow regulators 
AirLogics Air Monitoring Stations 
Photo ionization detectors (PIDs)  
GPS handheld unit 
Hand auger and shovels 

Field Photos See Field Photos below 

 
Additional Site Activities: 

 Concrete and rebar were continuously broken down at Area 5S for future disposal or on-site use. 

Work planned for the coming week, February 9, 2014 through February 15, 2014, is as follows: 

 Continue backfilling Area 5S and Area 6E, weather permitting.  

 Resume pumping wastewater from Area 4E, weather permitting. 

 Continue excavating Area 5S. 

 Continue removal and breakdown of concrete and metal debris from site excavations. 

 Provide continuous perimeter air monitoring of the site, and take air samples as described in the Parcel L 
RAWP. 

 Review sampling data received from laboratories that provided analyses, and apply this data in providing 
environmental oversight. 

 

A weekly field progress report will continue to be issued throughout the duration of field activities for this Time 
Critical Removal Action. A final written report summarizing the results and findings of the Time Critical Removal 
Action will be provided following completion of field activities. 

 

A summary of the construction activities as detailed by the Construction Manager have been included with this 
report as Attachment 1.   

 

Please feel free to contact us if you have any questions. 
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Sincerely, 
 
NATURAL RESOURCE TECHNOLOGY, INC. 
 
 
 
Timothy B. Norris, P.G.      John M. Nardozzi, P.E. 
Geologist       Principal Engineer 
 
 
Attachment 1: Burns and McDonnell, Site Remediation - Construction Management Report (2/2/14 – 2/8/2014) 
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Field Photos:  

    
 
 

   
 
 

   
 

Photo 1: Excavator breaking frost layer in Area 5S. 
 
Direction: Facing east 
 
Photo Date: 02/03/2014 
 
Photo Taken By: ETO 

Photo 2: Former MGP structures on the east wall of 
Area 5S. 
 
Direction: Facing northeast 
 
Photo Date: 02/03/2014 
 
Photo Taken By: ETO 

Photo 3: Backfilling in the northwest corner of Area 
5S and 6E. 
 
Direction: Facing north 
 
Photo Date: 02/04/2014 
 
Photo Taken By: ETO 
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Field Photos (continued): 
 

 
 
 

    
 
 

    

Photo 4: Truck loading in Area 5S. 
 
Direction: Facing northeast 
 
Photo Date: 02/04/2014 
 
Photo Taken By: ETO 

Photo 5: Woodchip stockpile near Area 5S. 
 
Direction: Facing northeast 
 
Photo Date: 02/04/2014 
 
Photo Taken By: ETO 

Photo 6: Pumping water from Area 4E through ice. 
 
Direction: Facing southwest 
 
Photo Date: 02/04/2014 
 
Photo Taken By: ETO 
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1431 Opus Place, Suite 400 
Downers Grove, Illinois  60515 Week of: 02/02/14 to 02/08/14 
 
Subject: Site Remediation – Construction Management 
  Peoples Gas – Former Crawford Station Parcel L 
 
Burns & McDonnell Personnel Onsite Subcontractors Onsite 
 
Site Construction Manager 
 Bal Berena 
 
Site Remediation Supervisor 
 Mike Merkel 
 
Construction Manager 
 Mike Swieca 
 
Others 
 Anthony Walas 
 Josh Meyers 
 
 
 
Integrys/Peoples Gas Personnel Onsite 
 None 

 
 Tecnica Environmental Services (TES) 
 
Others 
 Natural Resource Technology (NRT) 

Tim Norris, Vince Giuliani, Rodney Lee, Evan 
Owens, Mitch Cline and Eric Kazonovitz. 

 Dave Weber (WM) and Vito Pesoli (MT) 
 

 
Miscellaneous Visitors 
 Juan Marquez (TES) 
 

  
 

 
Site Activities 
BURNS & MCDONNELL 

 Managed site activities with TES. 
 Pumped and discharged 383,920 gallons to MWRDG; 
 Tracked 277 loads (5,194.83 tons) of direct disposal soil and 48 loads (899.19 tons) concrete to 

Laraway Landfill. As of February 07, 2014, the project totals for disposal were 499,820.35 tons  
of direct disposal soils and 13,167.70 tons of concrete;  

 Received 6 load (540cubic yards) of wood chips for odor and moisture control; 
 Received 34 loads (762.03 tons) of CA-6 for backfill Areas 6E and 5S south of 6E;   
 Issued truck tracking forms for all excavated soils from Area 5S;  
 Participated in daily subcontractors pre-task analysis safety meetings on site;  
 Monitored site conditions and overall safety;   
 Held the weekly site construction meeting with Supervisors of Subcontractors and Waste 

Management; and 
 Marina Transport shut down one day this week due to severe weather. 
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 Josh Meyers and Anthony Walas were conducting groundwater sampling on the other Crawford 
parcels and were on-site to dispose purge water from the groundwater sampling events.  

  
TECNICA ENVIRONMENTAL SERVICES 

 Excavated and loaded out soils from Area 5S north and south of gas relief holder; 
 Continuously broke and load out concrete generated from Area 5S; 
 Performed snow removal on site; 
 Performed housekeeping on site; 
 Operated and maintained truck scale; 
 Performed routine maintenance on decon and tracking pads; 
 Cleaned driveway along the exit and entrance gate; 
 Assisted BMcD in wastewater treatment operations system maintenance; 
 Backfilled Areas 6E and 5S (south of 6E) to minus 5 ft. below grade with clean aggregate 
 Continuously monitored site fencing and erosion control materials;    
 Actively controlled odors through wood chips; 
 Pumped water from Area 4E; and 
 Performed dry decon due to freezing temperature. 

 
  

Scope of work change for Area 5S, 6E and 7E 
 The floor of the currently excavated footprint of 7E has changed to 16 feet in depth due to visual 

evidence of source material. In addition , one areas, approximately 50 feet by 55feet, on the south 
eastern corner of 7E was excavated to 17 feet; and   

 The floor of Area 6E has changed to 16 feet in depth due to visual evidence of source material. 
  
Open/Outstanding Items    

 None 
 
Anticipated Activities for the Week of February 09, 2014 

 Load out concrete generated from Area 5S; 
 Continue digging and loading out soil from Area 5S; 
 Continue to pump water from Area 4E;  
 Continue repairing wind screens with wood lath as needed; and 
 Break gas holder’s concrete foundation in smaller pieces. 



Burns & McDonnell 

Crawford Station Site Page 1 of 1 02-08-2014 Photo Log 
   

 

 
  

 
 
 
 
 
 

 

 
 

 
 
 
 
 
 

 
 
 

 

Crawford Station Site, 
Parcel L: 
 
Remediation 
 
Date: February 06, 2014 
 
Description: View is from 
the south of Area 5S 
facing north.  TES 
continued to load out 
impacted soils from the 
north area adjacent to the 
sheet pile wall. 
 

Crawford Station Site, 
Parcel L: 
 
Remediation  
 
Date: February 06, 2014 
 
Description: View is from 
the south of gas relief 
holder looking north.  
Excavator with concrete 
breaker attachment 
continues to break apart 
concrete structures and 
separating any metal 
infrastructure and hauling 


